EPA and FHWA entered into an Interagency Agreement (1A) in 2012. Under this IA, FHWA
provided funding for EPA to perform a portion of the RA on the Highway 50 right-of-way
owned by the United States of America and administered by the FHWA. This Highway 50 work
was performed by EPA following the 2012 Work Plan and Construction Package provided by
FHWA. The layout of the FHWA property and its excavation is illustrated in Figure 4-6.

Before any removal work was performed on Highway 50, a temporary 2-lane bypass road
consisting of a gravel base was constructed to divert public traffic around the segment of
Highway 50 removed as part of the excavation activities (Figure 4-4). Routine cleaning and
maintenance was performed while the temporary road was used. A traffic control company was
subcontracted with to provide signage, traffic control devices, and flaggers for traffic
management. Additionally, a Frontier telephone line present in the ROW was temporarily
relocated during cleanup activities.

Asphalt and clean overburden present above contaminated material was removed and set aside
for recycling and reuse. Excavation of the contaminated material was initiated in the upgradient
portion of the LNAPL plume area and was completed in the downgradient portion to prevent
recontamination of backfilled soils. The depth of contaminated material in subsurface soil
excavated from the Highway varied with location. For example, the depth of excavation in the
eastern portion of the highway ROW extended to approximately 20 feet bgs, while the depth of
excavation extended to approximately 17 feet in the central portion and approximately 13 feet in
the western portion. Prior to backfilling, confirmation soil samples were collected from the
bottom and sides of the excavation. The highway portion of the ROW was restored to the
existing line and grade by a licensed road contractor (MDM Construction), and the excavated
highway area and road surface was rebuilt to the plans and specifications provided in the
Construction Package prepared by FHWA. The non-highway portion was backfilled with
stockpiled overburden and/or clean backfill material.



